

SEQUENCER (CONTEXT)



PRODUCT BACKLOG

▼ Backlog (17 issues)

26

0

0


Plan on whiteboard


TRY


Create sprint


PM-8	Create own day schedule	CREATE AND MANAGE S...	TO DO ▼	5	
PM-9	Sync work schedule in the app	CREATE AND MANAGE S...	TO DO ▼	8	
PM-12	Create profiles	CREATE USERS AND PR...	TO DO ▼	3	
PM-10	Select activities from a defined set	CREATE, SELECT AND AS...	TO DO ▼	2	
PM-11	Receive suggestions of activities	AUTOMATION	TO DO ▼	5	
PM-13	Receive notifications	NOTIFICATIONS	TO DO ▼	3	
PM-14	Focus mode (Do Not Disturb)	EXTRAS	TO DO ▼	-	
PM-15	Receive invites for social events	NOTIFICATIONS	TO DO ▼	-	
PM-16	Share app schedule and activities (co parenting)	CO-PARENTING	TO DO ▼	-	
PM-17	Suggest quick activities	AUTOMATION	TO DO ▼	-	
PM-18	Morning summary	AUTOMATION	TO DO ▼	-	
PM-19	Automation for creating schedules	AUTOMATION	TO DO ▼	-	
PM-20	Creative projects	AUTOMATION	TO DO ▼	-	
PM-21	Social media integration	EXTRAS	TO DO ▼	-	
PM-22	Pomodoro system	EXTRAS	TO DO ▼	-	
PM-23	Weekly analytics and reports	AUTOMATION	TO DO ▼	-	
PM-24	Schedule templates	AUTOMATION	TO DO ▼	-	


EPICS


>  Create users and profiles

>  Create and manage
schedules

>  Create, select and assign
activities

>  Notifications

>  Automation

>  Extras

>  Co-parenting

DEFINITION OF READY

- US created using the INVEST model
- UX/UI created and validated
- Dev and Test environments up
- Stakeholders have agreed on a list of activities the app may support

DEFINITION OF DONE

- Tests are valid
- Approval from PO
- Approval from UX
- Completed acceptance criteria
- Sensitive data must be encrypted
- Sync with work schedule apps should not take more than 10 seconds